App F IX 4

Previous References

1954-5
(CM)

File No 9 522

Serial Nos 5, 6, 10, 11
14, 15, 16, 17

Later References

CM 17-54-1, 2, 5

MYSORE GOVERNMENT SECRETARIAT

Serial Nos 7

P=41
E

Part B for May 1954

SUBJECT

Sanction to modified Estimate for
Rs 150000 for Cubbonpet 1st Floor
& the New Central Market Building
& City

WD 03555—GPB—25 000—2 7 53

Serial No

From

The Executive Officer
No B3-a 490/49 dt 3 11 52

Sir

Request for sanction to the revised estimate for Rs 1,77 000/ as per the above were approved by the Corpn in the Resolution of 8 9 52

—

Collection roll 39-46 (Sls 46 & 47) Sanctioning the estimate for Rs 1 16 000/- in respect of the above work and Collection roll 43-49 (Sls 27 & 28) approving the work taken up exclusive of the items for the Venkatalappa and Sri S Venkatalappa at 10/. Cases Main Work considered Plates are put up

2) The work is reported to have been completed, and the Executive has forwarded now a revised estimate for Rs 1,77,000/- for sanction the enhancement of the cost in the modified estimate being due to the 10% cost referred to in para 1 being sanctioned by the Corporation in the Resolution dated 12.11 1949 The modified estimate for Rs 1,77 000/ has also been approved by the Corporation in the Resolution dated 8 9 52

NOTE—Contn Sheet

Construction of 1st floor over the front Roof of Shops on Sri Veeranarasimha Dharasth B'lore City

File No (12) 8954 [ne of 1952-53 | General and Revenue Secretariat

Serial No

3) The file comes on the first occasion to be referred to the Chief Engineer for Secretary's estimate and Remarks

Asst 13/11/52

8M 14/11/52

4) Ascertain the amount paid to the Contractor upto the end of ~~October~~ 15-11-1952 and also whether the tendered rates have been shown in the column under the "original estimate" in the Comparative Statement

14/11/52

14/11

5) Draft Letter to the Commissioner B'lore Corporation as put up for approval

Asst 15/11/52

SM 15/11/52

6) Issue

16/11

To

The Commissioner
Corporation of the city of B'lore
(Through the Mayor)

Sen A 24-11-52

L 14091/CHC 9 52 6 dated 22/11/52
Calls for an early reply

Sen

5954/ml U7354/ml 3

Construction of 1st Floor over the front Rows of Shops on Sri Venkateswara Mandir, B'lore city.

Proc

The Commr B'lore Corpn

No B3-C4-90/49-50 dt 16.12.91

Furnishes the information called for

1) The Commrs Letter is for percentage to be added after the Rates provided in the comparative statement against the original estimate Column are those based on the estimate for Rs 1,16,000, as the PO of 13.3.47 which were actually based on the tender Rates called for during 1946-47 for the Construction of Restaurant and not of Shops now Constructed

2) Information as to the amount paid to the Contractor upto 1-11-91 is not furnished

3) Letter for orders - Ref para 4 above

Reg 9/3/91 & 10/3

4) It is stated in the Engineer's note that the tendered Rates for a work relating to Construction of a Restaurant was the Rate sanctioned for the Construction of these Shops However

7354/rd

Construction of 1st Floor at Sri Veeresawamy Mudali Street

Consult Chief Engineer unofficially



W 143

W a no & 370

Rs 22 353

11) Forwarded ccs officially to the Chief Engineer of Repairs for issue of necessary

Assistant Secretary to Govt
Municipal Branch

19/3/53

PW IV
CE
25 3 53
960
AB3387
27-3 53
2/3
DB No 1217
30 3 53
PRR Supervisor
29/3/53

W.O. No. 1717 /53-54 dated, 27-5-53
28
Encl 3
Retransmitted

2/4/53

12) 1 Plans, Sections and elevations of the existing and proposed structures and copies of the approved tender rate lists are necessary for scrutiny of the revised Estimate,

13) 2 It is seen from the Corporation Engineer's report that the work, which was entrusted to two contractors, was stopped in May 1947 as the contractors demanded enhanced rates The work is seen to have been resumed by the same contractors on 30-5-1949 after acceptance of their second tender, subject to 10 reduction in the rates tendered by them Subsequently, 10% cut in the tendered rates is seen to have been waived by the Municipal Council on 12-11-1949

(contd)

5

on 12-11-99 Sanction of Government is necessary for the deviation from tender rate

14) 3 The revised estimate should show clearly (i) the portion of work executed by the contractors upto May 1947 at the original tender rates, (ii) the portion of work executed by the contractors from the date of resumption of work (i e , 30-5-1949) at the rates tendered by them subsequently (with 10 reduction in the rates), and (iii) the portion of work turned out from the date from which the 10% cut in the tender rates was waived by the Municipal Council upto the time of completion of the work

15) 4 For all non-tendered items, the approved schedule rates of the year during which the works were executed are to be allowed With regard to such of the items of work for which rates are not tendered and for which there are no schedule rates, the rates provided for in the estimate should be substantiated by detailed cost data sheets All these details are to be clearly indicated in the comparative statement

16) 5 The original sanctioned estimate is not furnished with the revised estimate

17) 6 Further it is seen that some of the figures in the carbon copies of the estimate now furnished cannot be deciphered, some sheets in the estimate are found missing (pages 5 & 6 of the estimate for the East Wing and page 6 & 7 of the comparative statement of the East Wing) A complete Estimate is necessary

Secretary to Government,
L S G DEPARTMENT

(K S GANGADHARA)
Chief Engineer of Mysore

IS/27-5-53

6 7354/ml 4973/ml
53 54

Construction of 1st floor on the Krishna-Rajendra Market

---

18) Off Seer the Commr B'lore Corporation re post-up for approval

Sec 10/6/53
Sec 11/6

19) Sec 18/6

Secy dept)

20) Sec 25/6/53

21) Issue Dy 26/6/53

To

The Commissioner C C B
No L 3860/C & 9-52-11 Dy 30 6 53
Returning the estimate and other
Observations

See A-22/7/53

Proc

The Commissioner C C B
No B9 C 490/49-50 Dy 6 11 53
Requesting him to furnish certain info.

22) The EE may now be referred again
Asst Officially by the Chief Engineer for
his further remarks and reference
to paras 12 to 17 above

4816
RB 19.11.53

Sec 17/11/53

23) Forwarded to the Chief Engineer for
Sec 18/11/53 favour of remarks

Chairman 20/11

S.M.R.S.
Sec - 21/11
Sec 95
Issued 18 11 53

Sub ON Forty
Dy 9/12/53 Sec

Assistant Secretary

Mysore Government Secretariat | File No | of 195

WD 03547—CPB—40 000—14 8

Serial No

U O No 7310 /RB-53-54 dated, 24/26 12 53

1 Retransmitted to the Assistant Secretary to Government, Municipal Branch

2 The estimate is duly scrutinized, subject to the following observations, and the estimated amount corrected to Rs 1,50,200/-

3 The released materials such as, doors, windows, spiral stairs and stones obtained by dismantling portions of the existing structure are not valued and due credit shown in the estimate

4 No provision is seen to have been made in the estimate for the amount of Rs 2,370/- towards Architects fee though the Commissioner, Corporation of the City of Bangalore, has been directed by Government to arrange for payment of the aforesaid amount to the Government Architect (q v letter addressed to the Commissioner, Corporation of Bangalore by the Asst Secretary to Government, Municipal Branch in his letter No L 560/CM 9-53-2 dated 16-4-1953)

5 Government in their Order No L 12980-2/M1 43-48-28 dated 7-5-1949 have sanctioned the proposal of the Municipal Council to distribute the work between the two contractors M/s N Munivenkatappa and S Venkatappa at 10% lower than the rates tendered But, it is stated, in the report accompanying the estimate, that, on representation of the contractors, the Corporation in their resolution dated 8-3-1951, accepted to pay the contractors the tendered rates waiving the 10% reduction Sanction of Government is necessary to waive this percentage reduction The tender rates sanctioned by Government and agreed to by the contractors are seen to be 40% to 50% higher than the sanctioned schedule rates of the Buildings Division, Bangalore, for the year 1949-50, the period during which the work is

NOTE-Contn Sheet

work is stated to have been executed Hence, the 10% reduction is effected in respect of all the tendered items of work

6 The unit of measurement in respect of the item of R C C beams as per the tender is one running foot and the tender rate is Rs 13/- per running foot of beam 1½'x1¼' section This works out to Rs 6-8-0 per cubic foot In the estimate furnished the unit is seen to have been changed to one cubic foot The rate of Rs 6-8-0 per cubic foot provided for in the estimate is retained, as it is in conformity with the tendered rate

7 A rate of Rs 55/- per square is tendered for in respect of the item of flooring with 2" thick (1 2 4) cement concrete on a bed of 4" thick lime concrete and ½" thick cement plaster on top and etc , It is seen that the tendered rate and specification have been provided for in the estimate in respect of the item of flooring for the first floor But, generally no lime concrete bed is put in for the first floor It is usual to lay 1½" to 2" thick cement concrete for levelling the surface and then to plaster it over with cement plaster The rate provided for is, however, retained for clarification It will have to be reduced by Rs 25/- per square (the cost of 33 1/3' C ft of lime concrete @ Rs 0-12-0/C ft the approved Schedule rate for 1948-49-50) as no lime concrete bed of 4" thickness would be provided for top floors.

A'

8 A rate of Rs 5/- per running foot of R C C raft (1½'x1'section) is provided for in the estimate At the end of the estimate an extra rate of Rs 2-8-0/per rft is claimed without furnishing any reason The rate of Rs 5/- per r ft is in conformity with the approved Schedule rate and no extra is admissible as the raft involves no centering and only light reinforcement Hence, the extra provision is deleted

(contd)

Secretariat | File No | of 193

Serial No

9 The rates in respect of all the non-tendered items provided for in the estimate are scrutinised and corrected with reference to the approved Schedule rates of the year 1949-50, the year in which the work is stated to have been executed

10 A lump sum of Rs 2,400/- is provided for in the estimate in respect of the R C C stairs Details of cost could have been furnished as the work is stated to have been completed However, the sanctioned Schedule rate of Rs 6/- per square foot of visible tread area of the stairs may be paid for

11 In the detailed estimate for sanitary and water supply fittings, it is seen that a rate of Rs 4/- per running foot of ¾" G I pipe is provided for As the rate is very high it is deleted and the total cost of the pipes provided for in the estimate is retained treating it as a lump sum provision Payments to be made may, however, be based on the controlled rates prevailing at the time of execution of the work

12 Only lump sum provisions are made in the estimate in respect of electrical fittings Detailed estimates as per actual execution of work are not furnished

K S Gangadhara

(K S GANGADHARA) 23-12-53
Chief Engineer of Mysore

23/12/53

IS/23-12-53

Note —Contn sheet

26/12

WD 01 61—GPB—5 000—24 1 35

4973/wl

10)

Construction of 7th floor at R R Market

---

25) The estimate has been Scrutinised by the Chief Engineer and Corrected to Rs 1,50,800/-. The Reasons for cutting down the estimate to this Sum are ascribed as detail in the above note of the Chief Engineer the following paras as set out as the note are for orders

(a) Sanctioning the estimate for Rs 1,50 800/- as Corrected

(b) according Sanction of Govt to the waiver of the 10% Reduction as approved by the Corporation in the Resolution dated 8-3-1951.

(c) Note in respect of flooring - item 7 of para 24 above Should, as the circumstances explained by the Chief Engineer, be Retained as provided by the Corporation in their estimate or Reduced by Rs 25/ per Square as felt by the CE as no Cow Concrete test of the Specimen would be provided for top floors The Chief Engineer has Retained the Note provided by the Corpn pending clarification of this Reduction is made, the Cost of the estimate will get Reduced further for doing which the estimate may perhaps

Construction of first floor on the Krishnarajendra Hospital

[App F] III 2

Mysore Government Secretariat

File No CA 973 2nd of 1953-54

WD 03547—GPR—40 000—14 8 53

Serial No

Leave to be sent to the Chief Engineer Agara

2) Sabs for orders

29/12/53

29/12/53

29 DEC 1953 SECRETARIAT DEPARTMENT

29/12/53 2) From the note of the Chief Engineer it is seen that there are several irregularities or items which have to be omitted The rates have to be reduced If Govt agree to the opinion of the Chief Engineer, then the CE has to be requested to correct the estimate so as to keep the estimate in conformity with her opinion The observations made are purely technical However, it may be desirable to obtain the opinion of the Comrs on the several observations made so that the matter may be disposed of once for all

29/12

Secy Dept

28) The observations of the Chief Engineer though technical are quite material From a perusal of the note it is obvious that the work has been executed in a manner not quite correct either technically or financially Get the Comments of the Commissioner soon and also please see that

NOTL—Contn Sheet

4973/wk

Construction of 1st floor at A R Market

File No 4973 and of 1953 54

Mysore Government Secretariat

Serial No 11A

no amount higher than Rs 1,50,800/- is actually paid out

29) DOH letter to the Commr, CCB for put up for approval Co 7/1/54 SOR 8/1/54

30) Issue 11/1

31) The estimate was originally sanctioned for Rs 1 16 000/ A revised estimate for Rs 1 77 000/ has been prepared and submitted by the Corporation for sanction The Chief Engineer has corrected the estimate to Rs 1,50,800/ subject to certain observations The rates for certain items such as flooring for the first floor are relaxed for clarification of a decision if the Govt to reduce the Rate on Respect of those items, the estimate may not exceed to cover than Rs 1,50,800/ Hence it was considered not appropriate to ask the Commr, not to pay higher amount than Rs 1,50 800/ to the Contractor as Rate said may

The CW has left out in the draft letter to the Commr, the observation of the Secy as at 'A' 9L in these things that will test the official Record will correct in drawing of that observation 11/1

Expenditure sanction and the Asst Secy and Contractors as well

Construction of 1st floor over the front cross
Shops on the K.R Market

[App F III 2

Mysore Government
Secretariat

File No 4973/50 of 1953-54

WD 03 47—CPB—40 000—14 8 3

Serial No	
	a Commencement and an application to pay up to Rs 1,50 800/ before the Estimate is finally Sanctioned Actually no Amount can be paid for any work until the Estimate is Sanctioned In this Case if any Payment is to be Authorised pending Sanction to the Revised Estimate, it may have to be limited to Rs 1,16 000, which is Sanctioned on the original Estimate
	32) It is Requested for orders whether the Instructions at 'A' in para 28 above should be Communicated to the Commissioner
	33) The Comr may perhaps be instructed not to pay more than Rs 75,000/- half of the estimate (Otherwise he may pay to any extent within Rs 1,16 000)
	34) The Commissioner will be asked to make payments upto Rs 1,16 000- which is the Amount of the originally Sanctioned estimate

OFFICE OF THE DIRECTOR FOR PUBLIC HEALTH & LOCAL SELF GOVERNMENT
29 JAN 954
5077
Note-Contn Sheet

Construction of 1st floor on RR Block

File No 14 4973 of 1953 SSTO/el Mysore Government Secretariat

Serial No

36) The account as the Draft Estimate for the Corridor is corrected for Rs 1,66,000/ The orders to issue the letter

37) Issued

To

The Executive Engineer, CCB
No L 14901/CR 9 52 15 Dt 12/7/52
Calls for information

38) Remarks as first up

SSS A 187/52

To

The Executive Engineer, CCB
No B C 490/49-50 Dt 17/7/52 - Calls for Explanations the information called for.

39) The Remarks of the Corporation Engineer on the Observations made by the Chief Engineer is flagged 'C' and is for perusal

40) The Calls made in respect of RCC Raft and of the non-tendered items by the Chief Engineer has been accepted by the Corporation and Call for no Comments

Consolidation of floor at A R Market

Mysore Government Secretariat

File No. 5'70 of 195 -5 5

[App F III 2

Serial No

41) The Circumstances under which the C/ Cost was Restored has been explained This has also been approved by the Corporation as vide Resolution dated 8 3 54 The C E States that Special Sanction of Govt is necessary to Retain these rates and it is therefore for orders of Sanction

42) As Regards Sanitary and water fittings, it has been stated, that the Rate Recommended is the one passed by the water Supply Dept for 3/4" GI pipes excluding Bends Collars Taps, etc Hence this may perhaps be accepted

Yes

43) The electrical fittings are stated to have been got done Cost by the Supdt, B p & L. So this may also be accepted

Yes

44) The Remarks for action on the other points may be Referred to the Chief Engineer for his further Comments Before Referring the file to the C E it may be Considered to Call a Report Re Restoration of the C/ Cost Recommended

There is no need for this

Note—Contn Sheet

Construction of 1st floor at K R Market

To File No 570/WL of 1954 55

Mysore Government Secretariat

Serial No

So that the Chief Engineer may finally close up these Correspondence records copy the addressed by the Archaeological office has also been by 31/12/54 agreed to

Govt 28/11 4) When the Comm was communicated of the observations made by the Chief Engineer, the Comm has obtained the remarks of the Corpn Engineer Officer the Corpn Engineer has generally agreed to the observations of the Chief Engineer but the question of enforcing 10% cut has been left to the decision of the Corpn and Govt The Comm Re-iterates the Resolution dated 8-3-1951 that 10% of the tendered rates be paid to the Contractors The opinion of the present Corpn has not been taken On Para 24(5), the Chief Engineer has observed that Govt have approved the tendered rates with 10% Reduction and even then, the rates work out to 40% to 50% higher than the Launched Schedule of Rates In this Connection it has to be stated that generally minimum rates will be paid and only in extra-ordinary circumstances, maximum Schedule rates will be paid But when

Construction of I floor over the ~~City Market~~ for 20 shops the K R C Market

Mysore Government Secretariat | File No. 590 | of 195 | [App F III 21

Serial No

rates higher than the maximum Schedule rates are paid, it means that the Schedule prepared by the P W D has been prepared either most carelessly or the excess rate paid will amount to temp charitable ~~at~~ with Govt's money I am of opinion that there are no reasons to pay 10/ higher than what is appd by Govt the recommendation of the Corpn to pay 10/ more than the accepted rates Cannot be appd

27/4

Secy (Dept)

46) I am inclined to agree the Comment against Para 42+43 of proposed draft GO (Typed Dft)

28/4

47) Typed draft of the GO submitted for approval

48)

1/5

Secy Dept

49) May be approved

5/5

Minister / Secy

50)

For Secy

18/5 19/5 17/5/54

449 27 APR 1954 DEPARTMENT

728

1509

960 11 MAY 1954 SECRETARIAT

Note Contd Sheet

GOVERNMENT DEPARTMENT

12 MAY 1954

No 726

File No 570/mc of 1954-55

Mysore Government Secretariat

Serial No. 582

G O No L 1916-19/c m 9 52-57 dated Sanctiony

To

The Commr C C B (Mayor)
" Chief Engineer
" C, S A D
" Auditor C C B

B
25/5/57

B
25/5

Regn 13/4

CORPORATION OF THE CITY OF BANGALORE (1)

No B3-C 490/49-52
Enc Six

CORPORATION OFFICES
BANGALORE

Dated 3rd November 1952

CM 9-52-5

FROM

K HENJERAPPA, ESQ, BA, BL,
COMMISSIONER
CORPORATION OF THE CITY OF BANGALORE,
BANGALORE

REVENUE SECRETARIAT 5954 NOV 1952

To
The Secretary to the Government of Mysore,
Local Self-Government Department,
Bangalore

SIR,

SUBJECT Construction of 1st floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City
*****

I herein enclose a copy of Corporation Engineer's report No R M O W 25/51-52 dated 3-1-1952 wherein the facts of the case have been fully set forth This report was placed before the Corporation who have at their meeting held on 8-9-1952, have approved the revised estimate for Rs.1,77,000/-

A copy of the said resolution is herein enclosed for favour of obtaining sanction of Government to the revised estimate One copy of the estimate with a comparative statement is herein enclosed

A sum of Rs.2,000/- only is provided in the current year's budget for this work A s-um of Rs.52,593/- has to be paid to the contractors excluding the amount of Rs.1,24,407/- already paid Necessary provision will be made in the next years' budget 1953-54 for payment of the balance amount

Yours faithfully,

K Henjerappa
(K HENJERAPPA)
COMMISSIONER
3/11/52

TNL/-

3/11

2)

Copy of the letter No R M O w 25/51-52 dated 3-1-1951 from the Engineer, Corporation of Bangalore to the Commissioner Corporation of the city of Bangalore

This is regarding the construction of the first floor over the front row of shops in Sri Krishnarajendra Market in 14th Division Bangalore City

Originally an estimate amounting to Rs 1 16, 000/- for the construction of the first floor over the both eastern and western wing shops of the above markets based on the lowest tender of Sri Munivenkattappa was sanctioned by Government in their order No L 12467-68-L-39-40- / dated 13th March 1947 Sanction was also accorded by Government to distribute the work between Sri N Munivenkatappa and Sri S Venkatappa at the lowest tender rates, each man to construct one wing of the First floor

There was a change in the design of construction, viz , Construction of shops in place of the Restaurant originally proposed and approved by the Municipal Council on the 2nd August 1949 and consequesntly work has to be stopped from May 1947 to June 1948 The Constractors therefore asked for payment of enhanced rates for the work

The matter was reffered to the Municipal Council who at their meeting held on the 9th September 1948 resolved that fresh tenders may be called for the work

Fresh tenders were called for on the 28th September, 1948 the lowest tenders were those of Sri N Munivenkatappa and Sri Venkatappa at Rs 75 762-1-0 for each (Rs 1,51 524-2-0 for both the wings) and were accepted by the Municipal Council in their resolution dated 24-1-49 subject to the condition that the contractors should agree to carry out the works at 10/ below their lowest tender This was later accepted by the Government in their order No L 12980-2/ M L 43-48-28 dated 7th May 1949 The constractors executed the agreement and started the work as per their tender from 30th May 1949 Later when the work was under progress, the constractors jointly asked for payment of enhanced rates for certain additional works and delayed the ork

The Commissioner after discussion with the Executive Engineer, recommends that out of the 10% cut that the Municipal Council have imposed while accepting the tender we may waive 5% or any thing more the Council may finally decide and this hasten the completion of the work if the constractors agreeable to find themselves,

i not to ask for any enhanced rate for any item thereafter

ii to handover the building complete in all respects by 31st December 1949 and

iii to accept the Commissioner's decision as final in all cases of dispute

This was placed before the Municipal Council on 12th November, 1949 and was resolved that the Commissioner's memo is accepted subject to the modification that the date fixed for the delivery of the building be changed to 16th January 1950 and the words 'inclusive of the deviations be incorporated in the first condition and 10% cut may be waived The decision of the Council was intimated to the Contractors

The contractors represented on the 3rd December 1949 that it is not possible to complete the work within the specified time viz 16th January 1950 inspite of their having arranged for the work both day and night by engaging more labour they also represented on the 14th December 1949 that for want of design for the partition walls railings in verandah and stair case they are not able to proceed with the work and complete it

The design and the date for the partition walls and the parapet wall in the verandah were approved by the Standing Committee (orks at their meeting held on 16th march 1950 The work should have been completed by the 16th January 1950 as per Council resolution dated 12th November 1949 but as there was delay in receiving the approved design for the parapet walls from the Government architect and consequently delay in approval of the design and the date for the partitions by the Standing Committee, the work could not be completed within the time fixed by the Council It was therefore recommended that the time limit for completing the work excepting the staircase be extended upto the 20th May 1950

The contractors completed the works in all respects by the end of May 1950 and handed over the building The workshops were released contfrom the 1st August 1950 The request of the contractor to give 10% which was approved by the Municipal Council on the 12th November 1949 was reconsidered and was approved by the Corporation vide subject No 42 at their meeting held on 8th March 1951

A revised estimate amounting to Rs 1,77 000 based on the actual execution and as per approved tender rates and duties approved by the Standing Committee (Works) is got up and the same is herewith put up for favour of sanction

~~[illegible] of works of [illegible] on~~

The cost of the work Rs 52,593/- still due to be paid to the contractor (except the amount of Rs 1,24 407 already paid upto April51) may be met from the amount of 50 000 set apart for this work under 5 Remunerative Enterprises 1 Markets -Original Works in the current year's budget

As the final claims of the contractors are yet to be settled, the revised estimate may therefore be placed before the STANDING COMMITTEE (WORKS) AND (TAXATION & FINANCE) and finally before the Corporation for their consideration and approval

Sd (R MADHAVAN)
ENGINEER
CORPORATION OF BANGALORE,
BANGALORE

(COPY)(

Radhakrishna
FOR COMMISSIONER

TA/14

Resolution passed at the adjourned meeting of the Corporation of the City of Bangalore, held on the 8th September 1952

---

122 Recommendation of the Standing Committee (Taxation and Finance) dated 15th May 1952 and of the Standing Committee (Works) dated 16th April 1952, approving the revised estimate for 1,77 000/- based on the actual execution and as per approved tender rates for the construction of first floor over the front row of shops in Sri Krishnarajendra Market, XIV Division Bangalore City

Sri C Rajagopalachar moved the following resolution

Resolved that the recommendation of the Standing Committee (Taxation and Finance) dated 15th May 1952 and of the Standing Committee (Works) dated 16th April 1952 approving the revised estimate for Rs 1 77,000/- based on the actual execution and as per approved tender rates for the construction of the first floor over the front row if shops in Sri Krishnarajendra Market XIV Division, Bangalore City, be accepted "

Sri A V K, Ram seconded the resolution and it was passed

(Sd) B V LANKAPPA
MAYOR,
CORPORATION OF BANGALORE
BANGALORE

(COPY)

FOR COMMISSIONER

14/14

No L 14091 /CH9-52-6

Dt 22/11/52

To

The Commissioner
Corpn of the city of Blore
(Through the Mayor)

Subject Construction of 1st floor over the front row of Shops on Sri Veeshwaraiendra Market B'lore City

—

Sir

With Reference to your Letter no B 3-c 490/49-50 dated 3 11 52 on the above Subject I am directed to Request you to intimate the amount paid to the Contractor upto the end of XS 11 52 and also whether the tendered Rates have been shown in the Column Column under " Original estimate in the Comparative Statement

An early Reply is Requested

Yours faithfully

Sd/- H S G Setty

Dy Ch Engr
15/11/52

12/11/52

CORPORATION OF THE CITY OF BANGALORE

REVENUE SECTION 7254 27 DEC 1952 MUNICIPAL BRANCH

No B3-C 4 90/49-50

CORPORATION OFFICES
BANGALORE
Dated 16th December 1952

FROM
THE COMMISSIONER,
CORPORATION OF BANGALORE,
BANGALORE.

SECRETARY TO GOVT. OF MYSORE, 17

To
The Secretary to Government
of Mysore,
Local Self-Government Department,
Bangalore

C.M 9-52-10

SIR

Subject - Construction of First Floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City

---

With reference to your letter No 14091/C M 9-52-6 dated 22nd November 1952, regarding the above subject, I am enclosing herewith a copy of the Engineer's report No D P R 470/52-53, dated 3rd December 1952, furnishing ~~of~~ the informations called for by Government

Yours faithfully,

Jeshengerappa
(K HENJERAPPA) 17/12
COMMISSIONER

BSS

Copy of the letter No D P R 47C/52-53, dated 3rd December 1
fro~ the Corporation Engineer, to the Commissioner, Corporation of t
Bangalore, Bangalore

Re Regarding construction of Fist Floor over the front ro
shops in Sri Krishnarajendra Market, Bangalore City

Ref Commissioner's Memo No B 3C.90/49-50 dated 27 11 1952 fo
a copy of the letter No 140?/C M 9-52-6 dated 22-11-1952
from the Secretary to Local Self-Government regarding the

The outlay incurred upto end of 1th November 1952 is Rs 1,32,214-0

As regards the other point raised in the above letter, it may be that the rates provided in the Comparati Statem nt against the origina mate column are as per sanctioned estima for Rs 1,16,000-0-0, sanctione Government Order No L 12467-9/M L 39-46- dated 13th March 1947 (which actually based on the tender rates callefor during 1946-47 for the co tion of Restaurant instead of shops now nstructed)

") P Y "

for COMMISSIONER

BSS

9

Appendix F G—1]

SUBJECT Construction of first floor over the front flors of Shops in Sri Krishnarajendra Market, B'lore City

Section C M
File No 9-S'2
Serial No 11

Diary No of letter replied to

No L 3860 Dt 30-6-53
To

The Commissioner
Corporation of the City of B'lore
(Through the Mayor)

Sir,

With Reference to the
Correspondence ending on the
your letter no. B. C 11-90/49-53
dated 16 12 52 on the
above subject I am directed
to state as follows

General and Revenue Secretariat
( )
the *195*

Date of issue

Signed by

I ist of enclosures

(1) The Revised estimate
Sheets Shos clearly (a) the
portion of works executed by
the Contractors upto May 1947

Copied by

Examined by

at the original tender Rates

(b) the portion of the work executed by the Contractors from the date of Resumption of work (1C, 30-5-1949) at the Rates tendered by him subsequently or at the 10% cut also reckoned and (c) the portion of work carried out from the date of waiving the 10% cut on the tender Rates upto the time of completion of the work

For all non-tendered items, the approved Schedule Rates of the year during which the works were executed are to be allowed For ~~such items of~~ work non tendered items which have no Schedules Rates also the Rates provided for in the estimate has to be

Appendix F,G—1]

SUBJECT

Section

File No

Serial No

Diary No of letter replied to

No

To

General and Revenue Secretariat

( )

the *195*

Date of issue

Signed by

List of enclosures

Copied by

Examined by

Schedules of detailed Cost data Sheets All these details have to be clearly indicated on the Comparative Statement

plans, Sections, and elevations of the existing and proposed structures and Copies of the approved tender Estimates are necessary for scrutinising the received estimate the original sanctioned estimate is also required for reference

It is further seen that some of the figures in the Carbon copies of the estimate was illegible cannot be deciphered Some sheets in the estimate are missing (page 5 & 6 of the estimate for the east wing and pages 6 & 7 of the Comparative statement of the East wing) A Complete estimate is necessary

The estimate is herewith returned for Supplying the above omissions and early retransmission
The original measurement books may kindly be enclosed

Yours faithfully

25/6

for EE

10/6/53

L 3860/CM9-52-11 Mysore Government
xxxxxxxxxxxxxx
30th June 53

The L S G & Planning Departments

To

The Commissioner,
Corporation of the City of Bangalore,
(thro' the Mayor)

Sir,

Subject Construction of first floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City

With reference to the correspondence ending with your letter No B3 C 4-90/49-50 dated 16th December 1952 on the above subject, I am directed to state as follows -

(1) The revised estimate should show clearly (a) the portion of work executed by the contractors upto May 1947 at the original tendered rates, (b) the portion of the work executed by the contractors from the date of resumption of work (i e , 30th May 1949) at the rates tendered by them subsequently with the 10% cut also reckoned and (c) the portion of work turned out from the date of waiving the 10% cut in the tender rates upto the time of completion of the work

For all non-tendered items, the approved schedule rates of the year during which the works were executed are to be allowed For non-tendered items which have no schedule rates also the rates provided for in the estimate has to be substantiated by detailed cost data sheets All these details have to be clearly indicated in the comparative statement

Plans, sections, and elevations of the existing and proposed structures and copies of the approved tender rate lists are necessary for scrutinising the revised estimate The original sanctioned estimate is also required for reference

It is further seen that some of the figures in the carbon copies

14

of the estimate now furnished cannot be deciphered Some sheets in the estimate are missing (pages 5 and 6 of the estimate for the ~~west~~ east wing and pages 6 and 7 of the comparitive statement of the east wing) A complete estimate is necessary

The estimate is herewith ~~x~~ returned for supplying the above omissions and early retransmission The original measurement books may kindly be enclosed

Yours faithfully,

30.6.53

For Secretary to Government,
L S G & Planning Departments

knr-2/26 6

CORPORATION OF THE CITY OF BANGALORE

No B3 490/49-50
Enc one file and two Mt Books

CORPORATION OFFICES,
BANGALORE

Dated 6th November 1953

FROM

THE COMMISSIONER,
CORPORATION OF BANGALORE,
BANGALORE



To

& HAS The Secretary to Government,
L S G & Planning Department,
Bangalore.

SIR

Subject Construction of 1st floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City

C DN 9-52-14

With reference to your letter No L 3860/C M 9-52-11 dated 30th June 1953 regarding the above subject, I am sending herewith the correspondence ending with the Corporation Engineer's report No D P R 163/53-54 dated 26-10-53 furnishing the particulars called for in your letter under reply

Yours faithfully,

(K Henjerappa,)
COMMISSIONER

TNL

16

Appendix F G—1]

SUBJECT Construction of 1st floor over the front floor of Shops on Sri Venkataramana Naick, B'lore city

Section C M
File No 9-52
Serial No 15

Diary No of letter replied to

No /4901/12-2 52

To

Mysore Government Secretariat

( )

the *195*

The Commissioner CCB

Bangalore

Sir,

With reference to the Correspondence ending with your letter No B3 CR 90/49-50 dated 6/11/53 on the subject noted above I am directed to forward herewith for your comments the observations of the Chief Engineer on the estimate attached hereto as follows -

Date of issue

Signed by

List of enclosures

Copied by

Examined by

Please refer para 2(a)

WD 03545—GPB—40 000—25 6 53

Sub para 2 to 12 of the rules

From a perusal of the above rule it is obvious that the work has been executed in a manner which is not quite correct either technically or financially. Until final orders are passed by Govt, no amount higher than Rs (1,16 000/) Rs ~~1,50,800~~ should be paid to the Contractor

The Records of your office are required for perusal and Re transmission with your reply. ##

Yours faithfully

Asst S G Engg

for Dy 7/11/60

18

GOVERNMENT OF MYSORE

No L/4901/CM 9-52-15 **Mysore Government Secretariat** (Municipal Branch) 195

Dated Bangalore 12-2-54

FROM

The *Secretary to the Government of Mysore*
L S G & Planning Departments

To

The Commissioner,
Corporation of the City of Bangalore
(thro' the Mayor)

Sir,

Subject Construction of 1st floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City

- - - -

With reference to the correspondence ending with your letter No BE C 490/49-50 dated 6th November 1953, on the above subject, I am directed to forward for your comments the observation of the Chief Engineer on the estimate which runs as follows -

2 The estimate is duly scrutinised, subject to the following observations, and the estimated amount corrected to Rs 1,50,800/-

3 The released materials such as, doors, windows, spiral stairs and stones obtained by dismantling portions of the existing structure are not valued and due credit shown in the estimate

4 No provision is seen to have been made in the estimate for the amount of Rs 2,370/- towards Architects fee though the Commissioner, Corporation of the City of Bangalore, has been ~~directed~~ instructed by Government to arrange for payment of the aforesaid amount to the Government Architect (C V Letter addressed to the Commissioner, Corporation of Bangalore by the Assistant Secretary to Government, Municipal Branch in his letter No L 560/CM 9-53-2 dated 16th April 1953)

5 Government in their Order No L 12980-2/M1 43-48-28 dated 7th May 1949 have sanctioned the proposal of the Municipal Council to distribute the work between the two contractors Messrs N Munivenkatap and S Venkatappa at 10% lower than the rates tendered But, it is stated, in the report accompanying the estimate, that, on representation of the contractors, the Corporation in their resolution dated 8th March 1951, accepted to pay the contractors the tendered rates

waiving the 10% reduction Sanction of Government is necessary to waive this percentage reduction The tender rates sanctioned by Government and agreed to by the contractors are seen to be 40% higher than the sanctioned schedule rates of the Buildings Division, Bangalore for the year 1949-50, the period during which the work is stated to have been executed Hence, the 10% reduction is effected in respect of all the tendered rates of work

6 The unit of measurement in respect of the item of R C C beams as per the tender is one running foot and the tender rate is Rs 13/ per running foot of beam 1½' x 1½' section This works out to Rs 6-8-0 per cubic foot In the estimate furnished the unit is seen to have been charged to one cubic foot The rate Rs 6-8-0 per cubic foot provided for in the estimate is retained, as it is in conformity with the tendered rate

7 A rate of Rs 55/- per square is tendered for in respect of the item of flooring with 2" thick (1 2 4) cement concrete on a bed of 4 thick lime concrete and ½" thick cement plaster on top and etc , It is seen that the tendered rate and specification have been provided for in the estimate in respect of the item of flooring for the first floor But, generally no lime concrete bed is put in for the first floor It is usual to lay 1½" to 2" thick cement concrete for leveling the surface and then to plaster it over with cement plaster The rate provided for is, however, retained for clarification It will have to be reduced by Rs 25/- per square (the cost of 33½' c ft of lime concrete at Rs 0-12-0 c ft the approved schedule rate for 1948-49-50) as no lime concrete bed of 4" thickness would be provided for top floors

8 A rate of Rs 5/- per running foot of R C C raft (1½' x 1' Section) is provided for in the estimate At the end of the estimate an extra rate of Rs 0-8-0 per Rft is claimed without furnishing any reason The rate of Rs 5/- per R ft is in conformity with the approved schedule rate and no extra is admissible as the raft involves no centering and only light reinforcement Hence, the extra provision is deleted

9 The rates in respect of all the non-tendered items provided for

in the estima e are scrutinised and corrected with reference to the approved Sc edule rates of the year 1949-50, the year in which the work is stated to have been executed

10 A lump sum of Rs 2,400/- is provided for in the estimate in respect of the R C C stairs Details of cost could have been furnished as the work is stated to have been completed However, the sanctioned schedule rate of Rs 6/- per square foot of visible tread area of the stairs may be paid for

11 In the detailed estimate for sanitary and water fittings, it is seen that a rate of Rs 4/- per running foot of 3/4" G I Pipes is provided for As the rate is very high it is deleted and the total cost of the pipes provided for in the estimate is retained treating it as a lump sum provision Payments to be made may, however, be based on the controlled rates prevailing at the time of execution of work

12 Only lump sum provisions are made in the estimate in respect of electrical fittings Detailed estimates as per actual execution of work are not furnished

13 From a perusal of the above note it is obvious that the work has been executed in a manner which is not quite corect either technically or financially Until final orders are passed by Government, no amount higher than Rs 1,16,000/- should be paid to the contractor

14 The records of your office are herewith returned for reference and retransmission with your reply

Yours faithfully,

(V Hanumanthappa)
For Secretary to Government,
L S G & Planning Departments

knr-2/9 2

CORPORATION OF THE CITY OF BANGALORE

No B3 C 490/49-50
Els 17file 1m book
Els copies

CORPORATION OFFICES,
BANGALORE

Dated 17th April 1954
21st

FROM

THE COMMISSIONER,
CORPORATION OF THE CITY OF BANGALORE,
BANGALORE

To

The Secretary to Government of Mysore,
L S G and Planning Departments,
Bangalore

SIR

C M 9-52-16

Subject Construction of 1st floor over the front row of shops in Sri Krishnarajendra Market, Bangalore City

---

With reference to your letter No L 14901/C M 9-52-15 dated 12-2-1954 calling for certain particulars on the above subject, I am forwarding herewith a copy of the report received from the Corporation Engineer furnishing replies to the several points raised in your letter under reply

With regard to 10% cut made by the Chief Engineer the cut may be restored as the Corporation at their meeting held on 8-3-1951 have ~~resolved~~ restored the 10% cut A copy of the resolution is herein enclosed for kind perusal

In the above circumstances I request that sanction of Government to the revised estimate may kindly be obtained early

The entire file with the measurement book is herein enclosed

Forwarded with compliments

Seetharam

(H S Seetharam,)
MAYOR

Yours faithfully,

(P Henjerappa,)
COMMISSIONER

INL

22

Resolution passed at the Meeting of the Corporation of the City of Bangalore, dated 8th March 1951

42 Recommendation of the Standing Committee (Taxation and Finance) dated 28th December 1950, and of the Standing Committee (Works) dated 28th November 1950, that the 10 per cent of the tender amount deducted in the tenders of Messrs S Venkatappa and N Munivenkatappa, Contractors, for the construction of first floor over Sri Krishnarajendra Market be paid to them in the circumstances of the case explained

Sri H S Seetharam moved the following resolution -

"Resolved that the recommendation of the Standing Committee (Taxation and Finance) dated 28th December 1950, and of the Standing Committee (Works), dated 28th November 1950 that the 10 per cent of the tender amount deducted in the tenders of Messrs S Venkatappa and N Munivenkatappa, Contractors, for the construction of first floor over Sri Krishnarajendra Market be paid to them in the circumstances of the case explained, be approved "

Sri Basavalingappa seconded the resolution and it was passed unanimously

Sd M Jayaseelan,
Deputy Mayor

"Copy"

N Srinivasa
For Commissioner

9/7/41

Sub Construction of the first floor over City Market, Bangalore - Letter No L 14901/CM 9-52-15 dated 12-2-1954

Replies to the observations made by the Chief Engineer on the estimate for the first floor, City Market

Item No.2 An estimate amounting to Rs.1,77,000/- submitted from this office has been cut down to Rs.1,50,800/- in the Chief Engineer's Office by correcting the rates to 10% less than their tendered rate as sanctioned by Government L 12980-2/ML 43-48-28 dated 7th May 1949, while the estimate furnished by the office was tendered rate only without any cut as per the Corporation resolution on 8-3-1951

Item No 3 The released materials like windows, spiral stairs, etc , were taken to stock in the store accounts and credit for the market building can be given when they are made use of in some other construction

Item No 4 The question of paying the Architect fee of Rs.2,370/- had not been included in the estimate as architect fee had not been paid any time by the Corporation of any building As the building was a big one and in an important locality the Architect's opinion was taken over the plans prepared by this office But as per the Government letter L 560/CM 9-53-2 dated 16-4-1953 the fee of Rs.2,370/- may be included in the estimate

Item No 5 Tenders for the first floor of the City market was accepted by Government in L 12980-2/ML 43-48-28 dated 7th May 1949 with 10% less than the quoted rates by the contractors Sri Venkatappa and Sri Munivenkatappa The work was put on hand and during execution it was decided by the Corporation to have shops on the first floor instead of the proposed restaurant building for which the tendered rate was accepted All possible efforts were made to see that their tendered items of works were not altered during the execution of the modified proposal The contractors represented to the Corporation when the structure had come up to the roof level that they were put to heavy loss due to the change in design for it involved short length of walls construction in the form of pillars between shop doors, in open market as they were controlled articles The Corporation after a careful consideration decided that the contractors' request to restore the @ 10% cut in their quoted rate be restored to them on 8-3-1951 under the express condition that they shall not claim any higher rate and shall complete the building in all respects for occupation before 20-5-1950 The contractors agreed to the conditions stipulated and completed the building in time working night and day Under the circumstances the 10% cut made by the Chief Engineer may kindly be requested to be restored as per the Corporation resolution

Item No 6 -

Item No 7 The old roof was Jack arch and it was leaky at several places having a steep slope on either side for draining the rain water, hence the old surface was removed and levelled up with lime concrete before laying the cement concrete, hence the work done is according to the tendered rate

Item No 8 This item will not be paid since their request of 10% cut is restored by the Corporation, and it had been stated in the estimate that the rate would be passed if considered by the Corporation The deletion made is in order

Item No 9 All works are mostly as per tendered rate and very few items are there nontendered, and the corrections effected as per the schedule of 1949-50 of Buildings Division are accepted

Item No 10 Detailed estimate is enclosed herewith for kind information

24

Item No 11: The rate recommended is the one passed by the Water Supply Department for ¾" g i pipes including bends, collars, tees, etc , hence the rate is reasonable (for the period in which it was executed)

Item No 12 The work was got executed by the Superintendent, Bangalore, Power & Lighting, and as per the bill amount provision is made for the electrical connections

In view of the above the estimate may kindly be sanctioned by allowing the tendered rate of the contractors without cut as resolved by the Corporation

Sd M H Manchigiah,
Engineer

"Copy"

N S Rao
For Commissioner

9/12/64

TNL

PROCEEDINGS OF THE GOVERNMENT OF MYSORE

READ -

Government Order No L 12467-9/M1 39-46-48 dated 13-3-47 sanctioning an estimate for Rs 1,16,000/- for constructing the first floor over the front row of the City New General Market, Bangalore City and to distribute the work between Messrs N Munivenkatappa and S Venkatappa Contractors at the lowest rates tendered for the work by the former

2 Government Order No L 12680-2/M1 43-48-28 dated 7-5-1949 approving the recommendation of the erstwhile Bangalore City Municipal Council to distribute the work between the two contractors Messrs N Munivenkatappa and S Venkatappa at 10% lower than their tendered rates

3 Correspondence ending with letter No B3 C 490/49-50 dated 17/21-4-1954 from the Commissioner, Corporation of the City of Bangalore, forwarding for sanction a modified estimate for Rs 1,77,000/- as approved by the Corporation in its resolution dated 8-9-1952

4 Un-official Note No Z310/R B 53-54 dated 24/26th December 1953 from the Chief Engineer of Mysore scrutinising and correcting the estimate to Rs 1,50,800/- subject to certain observations

- - - - -

ORDER NO L 1916-19/C on 9-52-17

Dated, Bangalore, the 24-5-52

The modified estimate for Rs 1,77,000/- sent for sanction now is stated to be based on the ~~actual~~ rates tendered by the ~~execution of~~ contractors which includes ~~the work together with the addition of~~ 10% which the Corporation resolved to restore to the contractors at its meeting held on 8-3-1951 The Chief Engineer to whom the estimate was sent for scrutiny has corrected it to ~~Rs 1,50,800/-~~ Rs 1,50,800/- deleting, among other things, the ~~restoration of~~ 10% ~~cut~~ for want of sanction of Government thereto Sanction is accorded to the modified estimate for

26

for Rs 1,50,800/- as sanctioned by the Chief Engineer

As regards the recommendation of the Corporation for restoring the 10% cut, it has to be observed that even with this lowering of the tendered rates by 10% the rates are 40% to 50% higher than the sanctioned schedule rates Government, therefore, see no reason to pay the contractors anything in excess what they have agreed to while accepting the work

The lumpsum provision made for electrical fittings is approved as the work is stated to have been got executed by the Superintendent, Banglore Power nd Light Similarly the rate for ¾" G I Pipes including bends, collars, tees etc , as provided in the estimate which has been recommended by the ater Supply Department is aporoved

The released materials like windows, spiral stairs etc , should be taken to stock in the store account and when they are made use of in some other construction credi for their values should be given in respect of the present estimate

5/5/54

Secretary to Government,
L.S.G & Planning Departments.

To

The Commissioner, Corporation of the City of Banglore with estimate and records
Chief Engineer of Mysore,
Controller, State Accounts Department,
Auditor, Corporation of the City of Bangalore

knr-draft/70 4

27

PROCELDINGS OF THE GOVERNMENT OF MYSORE

READ -

Government Order No L 12467-9/41 39-46-47 dated 13th March 1947 sanctioning an estimate for Rs 1,16,000/- for constructing the first floor over the front row of the City New General Market, Bangalore City, and to distribute the work between Messrs K Munivenkatappa and S Venkatappa, Contractors at the lowest rates tendered for the work by the former

2 Government Order No L 12980-2/41 43-48-28 dated 7th May 1949 approving the recommendation of the erstwhile Bangalore City Municipal Council to distribute the work between the two contractors Messrs K Munivenkatappa and S Venkatappa at rates 10% lower than the tendered rates

3 Correspondence ending with letter No B3 C 490/49-50 dated 17/21st April 1954 from the Commissioner, Corporation of the City of Bangalore, forwarding for sanction a modified estimate for Rs 1,77,000/- as approved by the Corporation in its resolution dated 6th September 1952

4 Un-official Note No 7310/ M.53-54 dated 24/26th December 1953 from the Chief Engineer of Mysore, scrutinising and correcting the estimate to Rs 1,50,800/- subject to certain observations

- - - -

ORDER NO L 1916-19/CM 9-52-1

Dated, Bangalore, the 24-5-52

The modified estimate for Rs 1,77,000/- sent for sanction now is stated to be based on the rates tendered by the contractors which includes 10% which the Corporation resolved to restore to the contractors at its meeting held on 6th March 1951 The Chief Engineer to whom the estimate was sent for scrutiny has corrected it to Rs 1,50,800/- deleting, among other things, the 10% for want of sanction of Government thereto Sanction is accorded to the modified estimate for Rs 1,50,800/- as scrutinized by the Chief Engineer.

2 As regards the recommendation of the Corporation for restoring the 10% cut, it has to be observed that even with this lowering of the tendered rates by 10% the rates are 40% to 50% higher than the sanctioned schedule rates Government, therefore, see no reason to pay the contractors anything in excess what they have agreed to while accepting the work

3 The lumpsum provision made for electrical fittings is approved as the work is stated to have been got executed by the Superinterdent, Bangalore Power and Light Similarly the rate for 4" C.I Pipes including bends collars, tees etc , as provided in the estimate which has been recommended by the Water Supply Department is approved

4 The released materials like windows, spiral stairs etc , should be taken to stock in the store account and when ~~they~~ they are made use of in some other construction credit for their values should be given in respect of the present estimate.

Hanumanthappa 22/5

(V Hanumanthappa)
For Secretary to Government,
L S G & Planning Departments.

To

The Commissioner, Corporation of the City of Bangalore, thro' the Mayor, with estimate and records
" Chief Engineer of Mysore, Bangalore,
" Controller, State Accounts Departments, Bangalore,
" Auditor, Corporation of the City of Bangalore, Bangalore.